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 Jordan Tower I Renovation Project
Notice #3

Update on Tentative Timeframe 




The plans and specification are 75% completed. Staff have sent these to Minnesota Housing for them to start reviewing.  The next step is to get the scoping of the underground plumbing lines and opening the walls in certain units.  
[bookmark: _GoBack]
At this time, staff and architect are targeting to start the bid process at the beginning of October.  If all goes as scheduled, staff would bring the bid proposal to board in December for approval.  

The process of going out for bids and reviewing the submitted bids will take a while due to the size of this project.  After the selection of the general contractor, there will be many details worked out as to how the project will progress and what we will need from each resident to ensure accurate completion of this project.  

Once we have the details worked out, staff will hold several meetings to go over the project and expectations from residents. The projected timeframe for scheduling the meetings to begin is in February 2026.  
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